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1 .O INTRODUCTION 

This Monthly Status Report presents the current status and technical achievements of the Rocky Flats 
Environmental Restoration Program for July 1991. This Program implements the Interagency Agreement 
between the U.S. Department Of Energy, the US. Environmental Protection Agency, and the State of 
Colorado to investigate, assess, and remediate, where necessary, contaminated areas at or adjacent to 
DOE’S Rocky Flats Plant in Golden, Colorado. This agreement was signed on January 22, 1991. The work 
is being performed for DOE by EG&G Rocky Flats, Inc. 

Section 2.0 of this report, the Executive Summary, highlights significant achievements and summarizes the 
milestones completed during July. It also presents any major unresolved issues of the Program. Technical 
progress, schedule status, and milestone status for each Operable Unit as well as other Program activities 
are presented in Section 3.0. Operable Units in which no FY91 activity is planned are not included. Section 
4.0 contains the schedules for routine environmental sampling as required by paragraph 210 of the 
Interagency Agreement. Section 5.0 contains a list which identifies the contractors and subcontractors 
performing work on the Program as required by paragraph 13 of the IAG. 
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2.0 EXECUTIVE SUMMARY 

2.1 SIGNIFICANT ACTIVITIES AND ACHIEVEMENTS FOR THE REPORT MONTH 

The RFI/RI drilling program for OU1 is planned to Start on August 1, 1991. Drillers and all associated crews 
have mobilized for the August 1 start date. 

Final design/specification revisions for the OU1 Phase ll-B french drain were completed July 12, 1991, The 
contract definition meeting for the french drain construction was held July 15 and the advance notice 
advertisement was released July 16, 1991. The construction package was reviewed by DOE, and bid 
packages were available for review by potential bidders on July 26, with bids due by August 23, 1991. 
Construction activities for the french drain will begin by September 3, 1991 to meet the IAG schedule. 

ET LaFore, EG&G’s subcontractor for the OU1 Phase Il-A equipment installation, completed the equipment 
pads inside the 891 Treatment Building during the last week of July. Pipe hangers are being installed, and 
protective coating will be applied to the building sump and acid/caustic containment areas. Everything is 
in order for the August 5, 1991 IAG milestone date for startup of systems operation testing. 

The OU2 RFI/RI Work Plan (Bedrock) was completed and delivered to EPA/CDH on July 2, 1991, the IAG 
milestone date. 

The final OU2 Phase II RFI/RI Work Plan (Alluvial) was revised and will be submitted to EPA/CDH for 
approval. This issue will represent all the changes, revisions and editing on the work plan from 
November 1990 to date. 

OU2 drilling activities are scheduled to begin on August 21, 1991, three weeks after OU1 drilling begins. 
This delay will allow the OU2 drilling program to learn from the experiences of the OU1 program, therefore 
making it a more efficient process. 

EG&G is coordinating the acquisition of DOE/UMTRA radionuclide removal equipment which will be used 
on the OU2 South Walnut Creek - Phase II Interim Remedial Action. 

The OU3 Offsite Areas draft RFI/RI Work Plan was delivered to EPA/CDH on July 10, 1991, its IAG milestone 
delivery date. 

CDH has requested DOE/RFO to prepare an IM/IRA Work Plan for the surge tanks and flash evaporators 
which will be used to treat groundwater collected from the area adjacent to the OU4 Solar Evaporation 
Ponds area. EG&G Purchasing completed review of the Statement of Work (SOW) for the plan, and a 
contract for the work was negotiated and awarded to a subcontractor. A kickoff meeting with the 
subcontractor and EG&G staff was held on July 24, 1991 to review the scope of the IM/IRA. 

On July 22, 1991, the final Plan for the Prevention of Contaminant Dispersion (PPCD) was submitted to 
EPA/CDH for review, and on July 30, 1991, a 60day public comment period on the plan began. A public 
information meeting is scheduled for August 13, 1991, and a public comment workshop is scheduled for 
September 5, 1991. 

3 



2.2 PROBLEMS AND PROGRAMMATIC ISSUES 

Procurement of the OU1 Phase Il-A ion exchange system and effluent storage tanks is being delayed. There 
is currently a shortage of the required American-made ASME-certified tanks. The best contractor estimate 
on the delivery date of the ion exchange tanks and effluent storage tanks is October 1991, and January 
1992, respectively. Negotiations with the contractor are taking place in order to expedite the procurement 
of these tanks. The delay will not impact completion of the milestone for start of IRA testing in August 1991. 

Remedial actions for OU3 - Offsite Areas required under the 1985 McKay vs. U.S. Settlement Agreement may 
be in conflict with CERCLA. Tilling of the land surface to mix plutonium-contaminated surface soil, as 
required under the Settlement Agreement, prior to completion of the RI/FS, will probably not be acceptable 
to EPA. The remedial action as determined by the RI/FS process, if any, will probably not Include plutonium 
soil mixing through tilling. EPA/CDH and DOE staff are working to resolve the Issue. 

Western Aggregate has submitted a request to DOE to mine the mineral resources for which they own the 
rights and which are under a portion of the western edge of the Rocky Flats Plant. The land in question is 
located within OU11 - West Spray Field. DOE has had preliminary discussions with EPA on this matter, and 
EPA agrees with DOE that any decision on mining operations should be delayed until the OU assessment 
is complete. The DOE-RFO legal staff is reviewing the request from Western Aggregate. 

2.3 NEAR-TERM IAG MILESTONES 

a& 
02 

03 

sw 

01 

sw 

05 

07 

Milestone DescriDtion 

Submit Final Phase II RFI/RI Work Plan (Bedrock) 

Submit Draft Phase I RFI/RI Work Plan 

Submit Final Plan for Prevention of Contaminant Dispersion 

Begin IM/IRA Testing 

Submit Final Radionuclide Discharge Limits Plan 

Submit Final Phase I RFI/RI Work Plan 

Submit Final Phase I RFI/RI Work Plan 

Scheduled Actual 
ComDletion Gomoletion 

02 Jul91 02 Jul 91 

10 Jul 91 10 Jul 91 

22 Jul91 22 Jul 91 

05 Aug 91 

13 Aug 91* 

30 Aug 90 

28 Aug 91 

* Request to extend completion of this milestone to September 20, 1991 to be submitted to EPA/CDH. 
1 -  
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3.0 PROJECT STATUS 

3.1 OU1 - 881 HILLSIDE AREA 

DESCRIPTION: 

The soil and groundwater at the 881 Hillside Area, located north of Woman Creek in the southeast section 
of RFP, were potentially contaminated in the 1960s and 1970s with solvents and radionuclides. The various 
individual hazardous substance sites that make up OU1 are being investigated and treated as high-priority 
sites because of elevated concentrations of organic compounds in the near-surface groundwater and the 
proximity of the contamination to a drainage system leading to an offsite drinking water supply. The 
selected Interim Remedial Action (IRA) at OU1 involves construction of an underground drainage system 
(french drain) that will intercept and contain contaminated groundwater flowing from the OU1 area. The 
contaminated water will be treated and released back into the interceptor ditch alongside Woman Creek, 

3.1.1 OU1 ASSESSMENT 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLISHMENTS: 

Submit Draft Phase Ill RFI/RI Work Plan 
Submit Final Phase Ill RFI/RI Work Plan 

06 Feb 90 
31 Oct 90 

JULY WORK ACTIVITY STATUS: 

Environmental radiation worker training for the OU1 RFI/RI field work was held on July 18, 1991 to train all 
subcontractor field personnel not previously trained. Final preparation for the start of drilling activities 
continued. 

PLANNED WORK FOR AUGUST: 

The drilling program for OU1 is planned to start on August 1, 1991. Drillers and all associated crews have 
mobilized for the August 1 start date. 

PROBLEMS: None 

OPEN ITEMS: None 
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3.1.2 OU 1 REMEDIATION 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLISHMENTS: 

Submit Draft Proposed IM/IRA Decision Document 
Submit Proposed IM/IRA Decision Document 
Submit Final IM/IRA Decision Document 
Begin Phase I-A IM/IRA Construction 
Restart Phase I-A IM/IRA Construction (after shutdown) 
Begin Phase I-B IM/IRA Construction (ahead of schedule) 
Submit IM/IRA Implementation Document 
Begin Phase Il-A IM/IRA Construction 

18 Sep 89 
06 Oct 89 
05 Jan 90 
15 Jan 90 
20 Jun 90 
28 Sep 90 
22 Feb 91 
01 Apr91 

JULY WORK ACTIVITY STATUS: 

Final design/specification revisions for the Phase 11-B french drain were completed July 12 and the contract 
definition meeting for the french drain construction was held July 15, 1991. The advance notice 
advertisement was released July 16, 1991, the construction package was reviewed by DOE and bid 
packages were available for review by potential bidders on July 26, with bids due by August 23, 1991. 
Construction activities for the french drain will begin by September 3, 1991 to meet the IAG schedule. 

Negotiations for the Phase Il-A effluent tank construction were completed July 20, 1991. The contract is 
expected to be awarded on August 2, 1991. 

ET LaFore, EG&G's subcontractor for the Phase Il-A equipment installation, completed the equipment pads 
inside the 891 Treatment Building during the last week of July. Pipe hangers are being installed, and 
protective coating will be applied to the building sump and acid/caustic containment areas. Everything is 
in order for the August 5, 1991 IAG milestone date for startup of systems operation testing. 

PLANNED WORK FOR AUGUST: 

Systems operations testing of the 881 Hillside Treatment Building sump pump system is scheduled to begin 
August 5, 1991, the IAG milestone date for the start of IRA testing. 

The contract for the Phase Il-A effluent tank construction will be awarded in early August 1991. 

Receipt of bids for Phase ll-B french drain construction is scheduled for August 23, 1991. Construction 
activities for the french drain are scheduled to begin by September 3, 1991, in accordance with the IAG 
schedule. 

6 



PROBLEMS: 

Procurement of the Phase Il-A ion exchange System and effluent storage tanks is being delayed. There is 
currently a shortage of the required American-made ASME-certified tanks. The best contractor estimate on 
the delivery date of the ion exchange tanks and effluent storage tanks is January 1992. Negotiations with 
the contractor are taking place in order to expedite the procurement of these tanks. The delay will not 
impact completion of the milestone for start of IRA testing in August 1991. 

OPEN ITEMS: None 
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3.2 OU2 - 903 PAD, MOUND, AND EAST TRENCHES 

DESCRIPTION: 

The contamination at the 903 Pad and Mound areas is largely attributed to the storage in the 1950s and 
1960s of waste drums that corroded over time, allowing hazardous and radioactive material to leak into the 
surrounding soil. Additional contamination may have resulted from wind dispersion during removal and soil 
movement activities. The East Trenches Area was used for disposal of plutonium- and uranium- 
contaminated waste and sanitary sewage sludge from 1954 to 1968. Two areas adjacent to the trenches 
were used for spray irrigation of sewage treatment plant effluent, some of which may have contaminants that 
were not removed by the treatment system. 

The IM/IRA Plan provides for surface water seeps in source areas of contamination to be cdlected, treated, 
and discharged to the surface water system. Operation of a field-scale treatability unit began for the Walnut 
Creek drainage in 1991. The effectiveness of the treatment process will be evaluated at three locations: the 
entrance to the treatment facility, several points within the facility, and the discharge point. After completion 
of the field-scale treatability tests, the unit is anticipated to remain in sewice until the final remedial action 
is operational. Bench-scale testing of surface water in the Woman Creek drainage is planned for the spring 
of 1991, after which a separate Interim Remedial Action Plan for this drainage will be developed. 

3.2.1 OU2 ASSESSMENT 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLISHMENTS : 

Submit Draft Phase II RFI/RI Work Plan 
Submit Final Phase II RFI/RI Work Plan 
Submit Draft Phase II RFI/RI Work Plan 
Submit Final Phase II RFI/RI Work Plan 

4lluvial) 
Muvial) 
Bedrock) 
3ed rock) 

21 Dec89 
12 Apr 90 
05 Feb 91 
02 Jut 91 

JULY WORK ACTIVITY STATUS: 

The RFI/RI Work Plan (Bedrock) was completed and delivered to EPA/CDH on July 2, 1991, the IAG 
milestone date. 

PLANNED WORK FOR AUGUST: 

The OU2 RFI/RI drilling activities are scheduled to begin on August 21, 1991, three weeks after OU1 drilling 
begins This delay will allow the OU2 drilling program to learn from the experiences of the OU1 program, 
therefore making it a more efficient process. 

r 
# 
3 
J 
rc 8 



I 
I 
I 
I 
I 
I 
I 
I 
I 
1 
I 
1 
I 
L 
I 
I 
I 
I 
I 

PROBLEMS: None 

OPEN ITEMS: None 

3.2.2 OU2 REMEDIATION 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLISHMENTS: 

Submit Draft Proposed IM/IRA Decision Document 
Submit Proposed Plan IM/IRA Decision Document 
Submit Draft Responsiveness Summary 
Submit Draft Responsiveness Summary and Final IM/IRA 

Field Treatability Test System Installation Complete 
Begin Field Treatability Tests 

Decision Document 

19 Jun 90 
18 Sep 90 
13 Dec 90 

1 Jan 91 
2 May 91 
3 May 91 

JULY WORK ACTIVITY STATUS: 

A preliminary assessment of the surface water treatment data from the OU2 South Walnut Creek IRA for May 
and June concludes that contaminants were present in the surface water in less than anticipated 
concentrations and that the treatment system removed the contaminants as planned. 

EG&G is coordinating the acquisition of DOE/UMTRA radionuclide removal equipment which will be used 
on the South Walnut Creek - Phase II Interim Remedial Action. EG&G staff travelled to Grand Junction on 
July 30, 1991 to view the treatment equipment prior to purchase. The equipment is appropriate and appears 
to be in excellent condition. M. K. Ferguson, DOE/UMTRA’s contractor, is to provide responses by 
August 9, 1991 to resolve several issues identified at that meeting. Property transfer activities between 
EG&G Rocky Flats and M. K. Ferguson have also been initiated. 

PUNNED WORK FOR AUGUST: 

Operation of the South Walnut Creek IRA GAC unit will continue. 

Work on procurement, delivery, and setup of the UMTRA unit at RFP will continue. 

PROBLEMS: None 

OPEN ITEMS: None 
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3.3 OU3 - OFFSITE AREAS 

DESCRIPTION: 

OU3 can be divided into two categories based on the two drivers of the activities. The IAG directs activities 
according to CERCLA. This involves assessment of contamination in offsite areas also referred to as 
Individual Hazardous Substance Sites (IHSSs) (previously referred to as SWMUs): Contamination of the Land 
Surface (IHSS 199), Great Western Reservoir (IHSS 200), Standley Lake (IHSS 201), and Mower Resetvoir 
(IHSS 202). The second category responds to a 1985 out-of-court lawsuit settlement, McKay v. U.S., which 
directed that the surface soil contamination be remediated. Remedial activities in compliance with the 
Settlement Agreement (deep disc plowing) began in 1985. The disturbance resulting from remediation is 
being revegetated with mediocre success. The overall schedule for this activity is determined by the year-to- 
year success of the revegetation effort and requirements of the land owners. 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLISHMENTS: 

Submit Draft Past Remedy Report 
Submit Draft Historical Information/Preliminary Health 

Submit Final Past Remedy Report 
Submit Final Historical Information/Preliminary Health 

Submit Draft Phase I RFI/RI Work Plan 

Risk Assessment Report 

Risk Assessment Report 

26 Oct 90 

09 Nov 90 
02 Apr 91 

16 Apr 91 
10 Jul 91 

JULY WORK ACTIVITY STATUS: 

The Offsite Areas draft RFI/RI Work Plan was delivered to EPA/CDH on July 10, 1991, its IAG milestone 
delivery date. 

A presentation on the OU3 Offsite Areas was made to the Technical Review Group (TRG) July 10, 1991. 
The TRG members received copies of the Past Remedy Report and the draft OU3 RFI/RI Work Plan. The 
3-hour presentation included a review of both documents. The TRG will meet again August 15th after having 
reviewed the Work Plan, with comments and questions for discussion. 

The semi-annual report to Jefferson County on the Remedy Lands is being prepared. This report,will 
summarize results of plutonium and americium analyses of soil samples from the Remedy Lands and current 
revegetative activities to meet requirements of the Settlement Agreement. 

PLANNED WORK FOR AUGUST: 

The Risk Education Group presentation will be made to representatives of local municipalities on 
August 8, 1991 at the Westminster Recreation Center. 

10 
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PROBLEMS: 

Remedial actions required under the 1985 McKay vs. U.S. Settlement Agreement may be in conflict with 
CERCLB. Tilling of the land surface to mix Plutonium contaminated surface soil, as required under the 
Settlement Agreement, prior to completion Of the RI/FS will probably not be allowed by EPA. The remedial 
action as determined by the RI/FS process, if any, will probably not include plutonium soil mixing through 
tilling. 

OPEN ITEMS: 

The draft RFI/RI Work Plan is being reviewed by EPA/CDH. Review comments are due October 7, 1991, 

I 
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3.4 OU4 - SOLAR PONDS 

DESCRIPTION: 

Five evaporation ponds were used for storage of low-level radioactive process waste, sanitary treatment 
plant effluent, and contaminated groundwater collected downgradient of the ponds. The ponds are RCRA 
interim status regulated units that are currently under closure. Leakage from the ponds has contaminated 
soils and groundwater with various contaminants, including heavy metals and uranium. 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLISHMENTS: 

Submit Draft Phase I RFI/RI Work Plan 

JULY WORK ACTIVITY STATUS: 

08 Jun 90 

CDH. has requested DOE/RFO to prepare an lM/lRA Action Plan for the surge tanks and flash evaporators 
which will be used to treat groundwater collected from the area adjacent to the Solar Evaporation Ponds.- 
EG&G Purchasing completed review of the Statement of Work (SOW) for the plan and a contract for the 
work was negotiated and awarded to a subcontractor. A kickoff meeting with the subcontractor and EG&G 
staff was held on July 24, 1991 to review the scope of the IM/IRA. A draft of the Action Plan is scheduled 
to be completed by August 2, 1991. 

PLANNED WORK FOR AUGUST: 

The draft IM/IRA Work Plan for the Solar Evaporation Ponds will be completed by EG&G on August 2, 1991 
and submitted to RFO for review. The IM/IRA is scheduled to be submitted to EPA/CDH by August 15, 
1991. 

PROBLEMS: 

The delay in removal of sludge from the solar ponds will impact the scheduled start of the RFI/RI field 
activities in January 1992. The impact of this delay on IAG milestones is being evaluated. 

OPEN ITEMS: None 

12 
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3.5 OU5 - WOMAN CREEK 

DESCRIPTION: 

This activity encompasses assessment and remediation at the Woman Creek drainage, to include: Original 
Landfill; Ash Pits 1-4, Incinerator, and Concrete Wash Pad; Retention Ponds C-1 and C-2; and the surface 
disturbance southeast of Building 881. 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLISHMENTS: 

Submit Draft Phase I RFI/RI Work Plan 05 Apr 91 

JULY WORK ACTIVITY STATUS: 

EPA/CDH returned their comments on the draft Phase I RFI/RI Work Plan and Quality Assurance Addendum 
on July 8, 1991. Incorporation of comments and preparation of the final Work Plan began on July 9, 1991. 

The final Environmental Evaluation (EE) Work Plan (Chapter 9 of the OU5 Work Plan) was approved by 
EPA/CDH to begin the EE field work. 

PLANNED WORK FOR AUGUST: 

Incorporation of comments and finalization of.the final RFI/RI Work Plan will be completed, and the plan will 
be delivered to EPA/CDH on August 30, 1991, the IAG milestone date. 

PROBLEMS: None 

OPEN ITEMS: None 

13 
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3.6 OU6 - WALNUT CREEK 
- 

DESCRIPTION: 

This activity encompasses assessment and 'remediation at the Walnut Creek Drainage, to Include: Sludge 
Dispersal; Retention Ponds A-1, A-2, A-3, A-4, A-5, B-1, 8-2, 8-3, 8-4, and 6-5; Old Outfall; Triangle Area; 
Trenches A, B, and C; and the North section of the East Spray Field. 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLISHMENTS: 

Submit Draft Phase I RFI/RI Work Pian 19 Apr 91 

JULY WORK ACTIVITY STATUS: 

The regulatory agencies review of the draft Phase I RFI/RI Work Plan was completed on July 18, 1991. 
Incorporation of comments and preparation of the final plan is underway. 

PUNNED WORK FOR AUGUST: 

Resolution of agency issues and preparation of the draft Phase I RFI/RI Work Plan will continue through 
August. 

PROBLEMS: None 

OPEN ITEMS: None 

14 
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3.7 OU7 - PRESENT LANDFILL 

DESCRIPTION: 

The Present Landfill began operation in 1968. The landfill provided a means of disposing nonradioactive 
and nonhazardous solid waste. Some of the solid wastes from the plant, which were disposed in the landfill, 
are suspected to have contained hazardous waste and/or hazardous constituents. Although currently 
operating as a nonhazardous sanitary landfill, the facility is considered an inactive hazardous waste disposal 
unit undergoing RCRA closure. 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLEHMENTS: 

Submit Draft Phase I RFI/RI Work Plan 08 Jun 90 

JULY WORK ACTIVITY STATUS: 

Incorporation of new information into the draft Phase I RFI/RI Work Plan continued through July 1991. 

PLANNED WORK FOR AUGUST: 

The final Phase I RFI/RI Work Plan is on schedule for its IAG milestone submittal date of August 28, 1991. 

PROBLEMS: None 

OPEN ITEMS: None 

15 



3.9 OU9 - ORIGINAL PROCESS WASTE LINES 

DESCRIPTION: 

This activity involves characterizing a series of tanks and associated process waste lines. The system was 
constructed to transport and temporarily store aqueous process wastes. Soil characterization studies will 
determine the need for soil removal and/or treatment. 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLISHMENTS: 

Submit Draft Phase I RFI/RI Work Plan 

JULY WORK ACTIVITY STATUS: 

EPA/CDH began their review of the draft Phase I RFI/RI Work Plan on July 3, 1991. 

08 Jun 90 

PLANNED WORK FOR AUGUST: 

The regulatory agency review of the draft Phase I RFI/RI Work Plan will continue through August 1991. 

PROBLEMS: None 

OPEN ITEMS: 

EPA/CDH review comments on the RFI/RI Work Plan are due September 30, 1991. 
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3.10 OUlO - OTHER OUTSIDE CLOSURES 

DESCRIPTION: 

ouio is made up of 18 IHSSs consisting of various hazardous waste units. An RFI/RI Work Plan is currently 
in preparation. The primary components of the RFI/RI Work Plan for OUlO will be a Field Sampling Plan 
(FSP), Baseline Risk Assessment Plan (BRAP), and an EE Work Plan. 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLISHMENTS: 

The first IAG milestone for this OU is scheduled for November 1991. 

JULY WORK ACTIVITY STATUS: 

Three additional Individual hazardous substance sites (IHSSs) were transferred from other operable units 
to OUlO after the draft RFI/RI Work Plan was completed in FYW. The draft Work Plan was based on the 
draft IAG which was modified during final IAG negotiations. A contract modification has been initiated to 
incorporate the three IHSS and to perform general upgrades to the plan. 

PLANNED WORK FOR AUGUST: 

No activity. 

PROBLEMS: None 

OPEN ITEMS: None 
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3.11 OU11 - WEST SPRAY FIELD 

DESCRIPTION: 

The West Spray Field is located within Rocky Flats property "oundary immediately west of the plant security 
area. The West Spray Field was in operation from April 1982 to October 1985. During operation, excess 
liquids form the solar evaporation ponds 207-6 North and Center (contaminated groundwater in the vicinity 
of the ponds and treated sanitary sewage effluent) were pumped periodically to the West Spray Field for 
spray application. The spray field boundary covers an area of approximately 105.1 acres, 38.3 of which 
received direct application of hazardous waste. The RFI/RI process will entail field studies to determine the 
presence and levels of hazardous constituents in soil and groundwater. 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLISHMENTS: 

Submit Draft Phase I RFI/RI Work Plan 08 Jun 90 

JULY WORK ACTIVITY STATUS: 

EPA/CDH review of the draft Phase I RFI/RI Work Plan began July 31, 1991. 

Preliminary field assessment for the OUl l  Environmental Evaluation (EE) Work Plan preparation was 
completed in July. This field, sampling will allow a detailed field sampling plan and discussion of target 
species and contaminants of concern to be incorporated into the OUl l  EE Work Plan. The draft EE Work 
Plan was also edited so that it conforms with the format and content selected for the other OU's EE Work 
Plans. This will provide better coordination between OUs and will allow data collected at OU11 to better 
conform to data collected at other OUs. 

PLANNED WORK FOR AUGUST: 

The regulatory agency review of the draft Phase I RFI/RI Work Plan will continue through August 1991. 

PROBLEMS: 

Western Aggregate has submitted a request to DOE to mine the mineral resources for which they own the 
rights and which are under a portion of the western edge of the Rocky Flats Plant. The land in question is 
located within Operable Unit 11 - West Spray Field. DOE has had preliminary discussions with EPA on this 
matter, and EPA agrees with DOE that a decision for any mining operations should be delayed until the OU 
assessment is complete. The DOE/RFO legal staff is reviewing the request from Western Aggregate. 
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OPEN ITEMS: 

EPA/CDH review comments on the draft RFI/RI Work Plan are due October 25, 1991. 
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3.12 SITEWIDE ACTIVITIES 

DESCRIPTION: 

Sitewide acttviiies include several tasks that encompass a wide variety of plans, procedures, reports, studies, 
and other activities required by the IAG and that apply to RFP in general. 

SCOPE OF WORK CHANGES: None 

TECHNICAL APPROACH CHANGES: None 

MILESTONE ACCOMPLISHMENTS: 

Submit Draft Background Study Report 
Submit Draft Background Study Report 
Submit Draft Community Survey Plan 
Submit Final Community Survey Plan 
Submit Draft Health and Safety Plan 

(Water) 
(Soils) 

Submit Draft Quality Assurance Project Plan 
Submit Draft Standard Operating Procedures 
Submit Draft Plan for Prevention of Contaminant Dispersion 
Submit Draft Treatability Study Plan 
Submit Draft Community Relations Plan 
Submit'Final Health and Safety Plan 
Submit Revised Background Study Report 
Submit Final Community Relations Plan 
Submit Final Quality Assurance Project Plan 
Submit Final Standard Operating Procedures 
Submit Draft Radionuclides Discharge Limits Plan 
Submit Community Relations Plan Responsiveness Summary 
Submit Final Treatability Study Plan 
Submit Final Plan for Prevention of Contaminant Dispersion 

15 Dec 89 
15 Dec 89 
23 Jan 90 
22 Mar 90 
15 Aug 90 
29 Aug 90 
29 Aug 90 
19 Sep 90 
21 Sep90 
01 Nov90 
12 Nov 90 
21 Dec90 
22 Jan 91 
01 Mar91 
01 Mar91 
05 Apr 91 
21 Jun 91 
03 Jun 91 
22 Jul91 

JULY WORK ACTIVITY STATUS: 

Plan for Prevention of Contaminant DisDersion 
On July 22, 1991, the final Plan for the Prevention of Contaminant Dispersion (PPCD) was submitted to 
EPA/CDH for review, and on July 30, 1991, a 60day public comment period on the plan began. 

Environmental Evaluations 
Environmental Evaluation vegetation data summary, analysis, and sample size determination of the peak 
standing crop biomass vegetation clipping scheduled to be started in mid-August have been initiated. Insect 
collection on OU1 transect was completed. 

Selection criteria for target species for assessment and measurement of the impacts on biota (other than 
humans or domestic animals) were developed for presentation at the next meeting of the Risk Assessment 
Technical Working Group meeting on August 9, 1991. These criteria will be used to select specific taxa 
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(species, genus, family, functional group, etc.) for detailed examination in the Environmental Evaluation 
portion of the Baseline Risk Assessment for the RFI/RI Report. 

polvchlorinated BlDhenvl (PCBI Contamination 
In January 1991, EG&G Rocky Flats discovered a potential oil leak in the vicinity of transformer 707-1 on 
the roof of Building 707. Subsequent to discovery of the oil leak, limited samples were collected from the 
transformer, roof, and nearby soils to verify the presence or absence of PCB contamination. The sample 
results indicated that PCBS were present at all three locations. In March 1991, a more extensive 
characterization effort was initiated in relation to the building roof and soils adjacent to the drain from the 
roof. 

Once PCBs were determined to be present as a result from a historical release from the vicinity of 
transformer 707-1, a corrective action plan was developed for Building 707 and additional investigations were 
initiated relative to PCB sites. 

A preliminary search of RFP files, documents, and discussions with plant personnel from various 
departments indicated an additional 33 sites. A more thorough file search is currently in progress to further 
assess additional potential PCB sites. 

EG&G notified DOE/RFO that there was a historical PCB release from Building 707, and DOE notified 
EPA/CDH in accordance with the IAG requirements. 

PCB soil sampling at Rocky Flats resumed July 22, 1991 and was completed July 26, 1991. A Statement 
of Work is being prepared for preparation of a PCB assessment report that will be delivered to DOE/RFO 
in November 1991. 

PLANNED WORK FOR AUGUST: 

The public comment period on the final PPCD will continue through August 1991.  A public information 
meeting is scheduled for August 13, 1991, and a public comment workshop is scheduled for September 5, 
1991. 

Resolution of EPA/CDH comments on the Radionuclides Discharge Limits Plan (RDLP) will continue through 
August 1991. 

PROBLEMS: 

Resolution of EPA/CDH comments on the RDLP is continuing. A letter from DOE will be submitted to 
EPA/CDH requesting an extension of the milestone completion date for completion of the final plan. This 
extension will allow a 41 day  period for this activity which is the duration specified in the IAG schedule. This 
request is necessary because of the extension granted by the regulatory agencies for submittal of the draft 
plan and the additional time required by the agencies to complete their review of the draft plan. 

OPEN ITEMS: None 
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4.0 ROUTINE ENVIRONMENTAL MONITORING 

The following generalized sampling schedule for Routine Environmental Monitoring is provided as requested 
in Section 210 of the IAG. Detailed quarterly monitoring schedules are prepared in advance and are 
available to EPA and CDH upon request from the Environmental Monitoring and Assessment Division, 
Environmental Management Department, and EG&G Rocky Flats, Inc. The schedules are lengthy; therefore, 
they are not reproduced here. An EPA- or State-authorized representative may make arrangements to 
observe fieldwork and to obtain split or duplicate samples. 

SURFACE WATER AND SEDIMENTS: 

Each of the Surface Water Stations (approximately 120 stations) are sampled monthly. 

Each of the Sediment Stations (approximately 40 stations) are sampled quarterly. 

Each surface water and sediment sample is analyzed for the following parameters: 

CLP TCL VOAs 
CLP TAL Metals 
plus Cesium 

Lithium 
Molybdenum 
Strontium 
Tin 

Major Anions 
Radionuclides 
Field Parameters 

PH 
Temperature 
Specific Conductivity 
Dissolved Oxygen (DO) 
Turbidity 

SOILS: 

Each of the Soil Stations (located at 1- and 2-mile radii from the plant center) are sampled annually. 

Each soil sample is analyzed for plutonium and americium. 

GROUNDWATER: 

259 of the 371 total Groundwater Stations are sampled quarterly; this includes alluvial wells, bedrock 
wells, and pre-1986 wells. Approximately one third of the wells are monitored monthly for water levels. 

Each groundwater sample is analyzed for CLP TCL VOAs, CLP TAL Metals, as well as the following 
parameters 

Radiochemical 
Gross Alpha 
Gross Beta 

parameters lnoraanic Parameters 
Tritium Nitrate/Nitrite 
Lithium Total Phosphorous 

Plutonium Uranium Ortho-Phosphate 
Americium Cesium Ammonia 
Strontium Tin 
Molybdenum 

Field Parameters 
Dissolved Oxygen (DO) 
Specific Conductivity 
Temperature 
Turbidity 
PH 
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5.0 CONTRACTOWSUBCONTRACTOR IDENTIFICATION 

Contractors and subcontractors being used on the Rocky Flats Plant Environmental Restoration Program and 
the work they are performing are identified on the following list as required by paragraph 13 of the IAG. 
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PROJECT 

Jssessment 

lemediation 

lemediation 

lemediation 

bmediation 

lemediation 

hnediat ion 

Jssessment 

Jssessment 

3emediation 

qemediation 

b m e d  iat ion 

%mediation 

%mediation 

btssessment 

Assess m e nt 

Assessment 

Remediation 

Assessment 

Assessment 

SUBCONTRACTOR 

Ebasco 

lBD 

3runer 

E.T. LaFore 

Eng Sciences 

lBD 

P.S.I. 

Wood ward -C lyd e 

Weston 

Riedel Env. Svcs. 

Stearns Rogers 

Weston 

TBD 

Woodward-Clyde 

IT Corporation 

TBD 

IT Corporation 

IT Corporation 

Woodward-Clyde 

Woodward-Clyde 

SUB- 
UUBCONTRACTOR 

lames & Moore 
;toller Corp. 

:H2M Hill 

WORK DESCRIPTION 

OU1 RFI/RI fieldwork (drilling, well development/ 
completion, sampling) and RI report 

Construct/install effluent storage tanks for OU1 IRA 

OU1 IRA ion exchange system 

Installation of Phase Il-A treatment system equipment 
for OU1 IRA 

Design Phase 11-6 French drain for OU1 881 Hillside IRP 

Construct Phase 11-B French drain at OU1 IRA 

UV bench scale testing for volatile organics 

OU2 RFI/RI Work Plan (alluvial & bedrock) and RI 
fieldwork (drilling, well completion/development) 

OU2 RFI/RI Alluvial Work Plan 

Construct/install GAC/FTU system for South Walnut 
Creek phase of OU2 IRA. 

Design chemical precipitation/membrane filtration 
system for South Walnut Creek phase of OU2 IRA 

IRAP, EA, Risk Assessment, and Historical Assessment 
for Walnut Creek 

MfgJinstall chem. preciplfiltration unit for South 
Walnut Creek phase of OU2 IRA 

Conduct bench-scale tests on surface water 

OU3 RI Work Plan 

Revegetate offsite lands 

OU4 RFI/RI Work Plan including Environmental 
Evaluation Plan and Quality Assurance Addendum 

Prepare OU4 IMllRA Action Plan 

OU5 RFI/RI Work Plan including Environmental 
Evaluation Plan and Quality Assurance Addendum 

OU6 RFllRl Work Plan including Environmental 
Evaluation Plan and Quality Assurance Addendum 
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START 
DATE 

Apr-91 

- 

Jun-91 

Feb-91 

Jun-91 

Sep-9C 

Aug-91 

Aug-91 

Sep-9C 

Nov-9C 

Apr-91 

Jun-91 

Jun-91 

Sep-91 

May-91 

Mar-91 

TBD 

TBD 

Jul -90 

Feb-90 

Feb-90 



3 U  PROJECT 
7 Assessment 

9 Assessment 

10  Assessment 

1 1  Assessment 

W Hist. Ret. Rep 

W PCB Assess. 

W Adm. Record 

W Geolog. Char. 

W Monitoring 

W Monitoring 

W Fld. Oversigh 

W Treatabi l i ty 

W Treatabi l i ty 

W PFCD 

W Q A  

'M support 

~~ 

SUBCONTFMCTOI 
IT Corporation 

IT Corporation 

Ebasco 

IT Corporation 

IT Corporation 

IBD 

rech 

9SI 

Ebasco 

T Corporation 

ibasco 

fbasco 

Voodward-Clyde 

ibasco 

.bas- 

lbasco 

SUBCONTRACTOR I WORK DESCRIPTION 
Stoller Corp. IOU7 RFI/RI Work Plan including Environmental 

Doty & Assoc. 

jtoller Corp 

SAlC 

;toller Corp. 

Evaluation Plan and Quality Assurance Addendum 

OU9 RFI/RI Work Plan including Environmental 
Evaluation Plan and Quality Assurance Addendum 

OU10 RFI/RI Work Plan including Environmental 
Evaluation Plan and Quality Assurance Addendum 

OU11 RFllRl Work Plan including Environmental 
Evaluation Plan and Quality Assurance Addendum 

Prepare Historical Release Report 

Prepare PCB Assessment Report 

Maintain IAG Administrative Record 

Geologic Characterization, Data Base, and graphics 

Analytical Services for groundwater, surface water, 
and sediment 

Analytical Services for groundwater, surface water, 
and sediment 

ER field operations oversight 

Sitewide treatability studies - Pu contaminated soils 

Technical evaluation of sitewide treatability studies 

Plan for Prevention of Contaminant Dispersion 

Develop and implement quality assurance program and 
field operations oversite 

Program Management Suppoh 
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DATE 

Apr-9c 
- 

Mar-9( 

TED 

TBD 

Feb-91 

Sep-91 

Oct-9c 

Feb-9C 

Dec-9C 

Jul-90 

Oct-90 

9pr-9C 

Jut-90 

lun-90 

h c - 9 0  

%b-90 
- 
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